
 
 

TOWN OF DAVIE 
TOWN COUNCIL AGENDA REPORT 

 
TO: Mayor and Council Members 
 
FROM/PHONE: Cheryl Dolin, Project Manager, Capital Projects, (954) 797-1191 
 
SUBJECT: Resolution  

 Project Name and Location :"Construct SW 136th Street / 14th Avenue Street 
Improvements"  

  
AFFECTED DISTRICT: District  4  
 
TITLE OF AGENDA ITEM:   
A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE 
CHANGE ORDER #4 WITH BUDGET CONSTRUCTION CO., INC. FOR VARIOUS ITEMS 
IDENTIFIED ON THE CHANGE ORDER FOR THE “CONSTRUCT SW 136th STREET/SW 14TH AVE. 
STREET IMPROVEMENTS” PROJECT. 
 
REPORT IN BRIEF:  
This project was bid as a unit cost project. The bid was comprised of quantities and unit costs for all of 
the elements of the project. If the actual quantities installed deviated from the quantities in the bid, an 
adjustment to the price had to be made. The unit cost for each item was included in the bid. Therefore, 
the Engineer and Owner's Representative had to field measure the quantities that were actually 
installed to determine if they deviated from the design quantities. If so, the unit costs were utilized to 
adjust the dollar amounts. Below please find the list of individual adjustments that will be made by this 
change order. 
Item 1-2 -  Backfill and Re-excavate Drainage Lines due to conflict between structures S-2A and S-2 
and an existing 40" drainage line- The contractor encountered an existing drainage pipe that conflicted 
with the drainage design and additional excavation for drainage grading. This was an unforeseen 
condition. Add $10,153.20. 
Item 3 -Furnish and Install 75 feet of additional guard rail. – The quantity of guardrail that was 
actually required was greater than that listed on the bid. Add 75 linear feet at $28.00/linear foot. Add 
$2,100.00. 
Items 4-8 - Reflective Pavement Markers and Striping – Total additional markings -  $1,457.20 
PREVIOUS ACTIONS:  None 
CONCURRENCES:  N/A 
FISCAL IMPACT: Has request been budgeted? yes  

   If yes, expected cost:  $13,710.40 
Account Name:  Capital Improvements Account 030-3001-541-6826 
RECOMMENDATION(S):  Approve resolution. 

   Attachment(s):  Resolution 
                                Change Order #4 with Backup 

 
 
 
 
 



 
 

 
 

RESOLUTION _________ 
 

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE 
MAYOR TO EXECUTE CHANGE ORDER #4 WITH BUDGET 
CONSTRUCTION CO., INC. FOR VARIOUS ITEMS IDENTIFIED ON THE 
CHANGE ORDER FOR THE “CONSTRUCT SW 136th STREET/SW 14TH AVE. 
STREET IMPROVEMENTS” PROJECT. 
 

 WHEREAS, the Town of Davie previously awarded the bid to Budget Construction Co., 

Inc.; and 

 WHEREAS, the Town has expanded the Scope of Work to include the following items:  

backfill and re-excavate drainage lines, perform regular excavation, furnish and install 

additional guardrail, add reflective pavement markers, and install additional quantities of 

various types of thermoplastic striping, as Change Order #4. 

 NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF 

DAVIE, FLORIDA. 
 

 SECTION  1. The Town Council hereby authorizes the appropriate Town officials to 

execute Change Order #4 with Budget Construction Co., Inc. in the amounts of $13,710.40, a 

copy of which is attached hereto as Exhibit “A”. 

 SECTION 2.  This resolution shall take effect immediately upon its passage and 

adoption. 
 
PASSED AND ADOPTED THIS   DAY OF   , 2005. 
                                          
   
   ____________________________  
                 MAYOR/COUNCIL MEMBER 
 
ATTEST: 
 
 
                            
TOWN CLERK 
 
APPROVED THIS DAY OF    , 2005. 



 
 

 

 



 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
  



 
 

 
 
 



 
  



 
 

 
 

 


